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DATE; 3-9-87

FROM:RALPH DOLLHOFF, 03C, REGION V, GR0S3E ILE, MI.C63;EPA9577)

TO:T.FIELDS-ATTN J.DZlUBAN,USEPA,WASH.D,C.,CEPASSll)
R, BOWDEN, CHIEF, EMERG. RESPONSE SEC, CHICAGO, IL, (EPA953S.)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI, C EPA957S)
J,GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI.,IL, C EPA95121
M. ELAM/E. CARPENTER, ORC/SWERB/REGION Y, CHI, IL. , (:EPA9L525>
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL. , (;EPA9572:)
R. HANNAHS/K. SCHULTZ , OEPA, COLUMBUS, OH, , CEPX4454;)
J,CONNELL/S.COOPER,TSCA COMPLIANCE,CHI,,IL,, C EPA9575)
J. IRWIN,OEPA,NEDO, TWINSBURG,OH. , (EPX4445;)

SUBJECT;SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: ONE SITE; 8A D.O.;
WEATHER:N/A (SITE NOT CURRENTLY MOBILIZED)
1. SITUATION:

A. SES IS AN OPERATING SCRAPYARD LOCATED AT 875 IVOR
AVE,,AKRON, OH. THIS 6 ACRE SITE WAS REFERRED TO THE ERS 
DURING THE FIRST WEEK OF FERUARY 1987 BY THE REGION V TOXIC 
SUSTANCES SECTION (ESD). A PCB COMPLIANCE INSPECTION 
CONDUCTED BY OEPA/OER IN JULY 1986 HAD RESULTED IN 

—Mor—

IDENTIFICATION OF HIGH LEVELS OF PCB CONTAMINATION IN SITE 
SOILS. OEPA ALSO REPORTED THE PRESENCE OF SEVERAL THOUSAND 
TRANSFORMERS AT THE SITE.

B. ON 2-5-87 ERS AND TAT PERSONNEL MET AT THE SITE WITH 
OEPA/OER TO EVALUATE SITUATION, PRESENCE OF AT LEAST 
HUNDREDS OF TRANSFORMERS WAS CONFIRMED. OSC DIRECTED TAT TO 
COLLECT 25 SOIL SAMPLES IN OFF-SITE LOCATIONS TO DETERMINE 
WHETHER PCBs HAD MIGRATED OR BEEN TRACKED FROM THE SITE. 
ANALYSES SHOWED ONLY VERY LOW LEVELS (LESS THAN 15 ppm)IN 
RESIDENTIAL AREAS SOUTH OF SITE, LEVELS UP TO 8700 ppm WERE 
DETECTED IN SAMPLES FROM OFF-SITE AREAS ADJACENT TO 
NORTHWEST AND NORTHEAST SITE PERIMETERS. ANALYSES OF ADDIT
IONAL 10 SAMPLES COLLECTED ON 2-19-87 SHOWED NO 
CONTAMINATION IN MARSH EAST OF SITE AND NO CONTAMINATION NEAR 
ADJACENT FACILITY UPGRADIENT OF SITE TO THE WEST.

C. ACTION MEMO APPROVING EXCAVATION OF OFF-SITE CONTAMINATED 
SOILS, ADDITIONAL OFF-SITE SAMPLING, SITE STABILISATION AND 
COMPLETE CHARACTERIZATION AND EXTENT OF CONTAMINAT'ION STUDY 
OF SITE PROPER SIGNED ON 3-6-87, VERBAL NOTIFICATION GIVEN
TO SITE OWNER/OPERATOR ON 3-7-87 -----MUST RESPOND BY 4:30
EST ON 3-9-87.

. OOMSO-
-Mort*— 0

D. OWNER/OPERATOR CLAIMS TO POSSESS FILES INDICATING THAT 907, 
OF ALL TRANSFORMERS ON SITE WERE BROUGHT FROM U.S.DOD FACI
LITIES.



2. PLANS

A. IF PRP UNABLE/UNWILLING TO COMMIT TO PERFORMANCE OF 
STABILIZATION TASKS LISTED ABOVE BY 4:30 EST, BEGIN 
MOBILIZATION OF ERCS OR MINI-ERCS ON 3-10--S7.

3. COSTS;

A, APPROVED PROJECT BUDGET :

ERCS/MINIERCS 
15X CONTINGENCY

(subtotal:)
TAT

INTRAMURAL (HQ AND REGION!) 

(SUBTOTAL.)

$ 201,500
30.000

231,500

20.000 

22,000

273,500
-More-

157. CONTINGENCY (INTRAMURAL!) 

TOTAL PROJECT CEILING

41,000 

$ 314,500

IN ADDITION, $50,000 HAS BEEN APPROVED FDR SITE 
CHARACTERIZATION AND ENFORCEMENT (104 (b)!) ACTIVITIES. 
THIS AMOUNT IS NOT INCLUDED IN THE RECOVERABLE 
PROJECT CEILING.

/s 63

END I T

Comments from: ERU/REG.V (EPA9577) Posted;

here it is Ralph 

Disposition:

End of Mail.

Send, Read or Scan:

Mon 16-Mar~S7 S:29 EST S



DATE: 3-1&-S7

FROMsRALPH DOLLHOPF, QSC, REGION V, GR03SE ILE, MI,IGS;EPA3577)
TO: T. FIELDS--ATTN J, D2 ILJBAN, USEPA, WASH, D. C, , (EPA551 1 i

R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL,(EPA9538)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576) 
J.GRAND-ATTN W.REYNOLDS, OFC„ PUB» AFF.,CHI„, IL, C EPA9512i 
M„ ELAM/E. CARPENTEIR, ORC/SWERB/REGION V,CHI,IL„, (;EF=-A9525) 
N.NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL,,CEPA9572)
R. HANNAHS/K. SCHULTZ , OEPA, COLUMBUS, OH. , CEPX4454:)
J,CONNELL/S.COOPER,TSCA CQMPLIANCE,CHI.,IL., CEPA9575)
J. IRWIN, OEPA, NEDO, TWINSBURG, OH. , CEPX4445;)

SUBJECTS SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREPs TWO SITES SA D.O.s
WEATHERS CLEAR TEMP IN MID-40'S
1. SITUATIONS

A. MOBILIZATION OF SITE COMPLETED AND STABILIZATION UNDERWAY.
B. MEDIA INTEREST HIGH FOR FIRST 2 DAYS CS-IO S-IU.
C. WEATHER VERY POOR OVER WEEKEND (SNOW !•< RAIN)
D. SUPPORT FROM CITY OF AKRON VERY GOOD

2. ACTIONS
A. SUPPORT ZONE 8/ DECON AREA SETUP.
B. DRAINAGE CONTROL ON EAST PERIMETER PROCEEDING WELL.
C. STAGING AREA PREPARED ON-SITE FOR OFF-SITE SOILS,
D. STEPS TO CONTROL MIGRATION FROM THE SITE VIA SCRAPPING 

ACTIVITIES HAVE BEGUN.
E. ADDITIONAL OFF-SITE SAMPLING UNDERWAY.

3. PLANS
A. COMPLETE DRAINAGE CONTROL CONSTRUCTION.
B. ARRANGE FOR PERIMETER FENCING TO BEGIN LATER IN WEEK.
C. PREPARE STAGING AREA FOR TRANSFORMERS AND CAPACITORS.
D. BEGIN MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
E. BEGIN TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
F. PUBLIC MEETING SCHEDULED FOR 3-23-87,

4. RECOMMENDATIONS 
A. NONE

5. ESTIMATED COSTS

CATEGORY

ERCS/MINIERCS
22,000 

EPA (REGION)
15% OTHER 
104 (b)

PROJECT CEILING

BUDGETED

$ 231,500 
20,000

22,000
41.000
50.000

364,500

THRU 3-15-87

$ 19,104,19
3,539.07

1,500.00 
3,621.49 
8,000,00

35,764.75

END IT

•001452



DATE; 3-19-87

f-ROMs F?ALPH DGLLHDPF", OSC, REGION V, GROSSE ILE, MI. C63s EPA9577;)

TO:T.FIELDS-ATTN J,DZIOBAN,USEPA,WASH.D.C,, CEPA5511)
R,BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL, (EPA953B >
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,<EPA9576I 
J,GRAND-ATTN W.REYNOLDS, DFC. PUB, AFF.,CHI.,IL, C EPA9512)
M. ELAM/E. CARPENTER, ORC/SWERB/REGION V,CHI,IL,, (;EPA9525:)
N, NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL., CEPA9572)
R„ HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH, , CEPX4454:)
J,CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL,, C EPA9575)
J,IRWIN,OEPA,NEDO,TWINSBURG,OH,, C EPX4445)

SUBJECT5 SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREP; THREE SITE: SA D.O.s
WEATHER; CLEAR TEMP IN MID-4Qi'S
1. SITUATION;

A. TRANSFORMER CARCASS STAGING UNDERWAY
B. WEATHER GOOD - RAIN IN FORECAST.
C. SUPPORT FROM CITY OF AKRON CONTINUES.

2, ACTIONS
A. STAGING OF APPROX. 200 TRANSFORMER CARCASSES.
B. DRAINAGE CONTROL NEARLY COMPLETE-
C. FENCE LINE CLEARING COMPLETE.
D. STEPS TO CONTROL MIGRATION FROM THE SITE VIA 

ACTIVITIES HAVE BEGUN.
E. HEALTH SAFETY PLAN BEING UPGRADED.

SCRAPPING

3, PLANS
A. COMPLETE DRAINAGE CONTROL CONSTRUCTION,
B. ARRANGE FOR PERIMETER FENCING TO BEGIN BY WEEKEND.
C. PREPARE AMD COORDINATE FOR PUBLIC MEETING.
D. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM 

PERIMETERS AND STAGING.
E. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.

4, RECOMMENDATIONS 
A, NONE

5, ESTIMATED COSTS

CATEGORY

ERCS/MINIERCS
22,000 

EPA <: REG I ON)
157. OTHER 
104 (b)

PROJECT CEILING

BUDGETED

$ 231,500 
20,000
22,000
41.000
50.000

364,500

THRU 3-17-87

25,961.02 
5,079.84
2,250.00 
4,993.63 
8,000,00

46,284.49

SITE

END I T

^^1453



DATES 3--21--S7

F'ROMsRALPH DOLLHOPF, OSC, REGION V, GROSSE ILE, MI „ (faSs EPA9577)

TO 5 T. FI ELDS-ATTN J. D Z I OBAN, IJSEPA, WASH. D. C. , C EPASS 1 1 )
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL, < EPA9S3S)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,CEPASSTG)
J„GRAND-ATTN W,REYNOLDS, OFC. PUB, AFF,,CHI.,IL, C EPA9512)
M. ELAM/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL., (EPA9S25>
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL. , (;EPA9S72)
R, HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH, , CEPX44S4:)
J,CONNELL/S.COOPER,TSCA COMPLIANCE,CHI,,IL,,(EPAGSTSI 
J.IRWIN,OEPA,NEDO,TWINSBURG,OH,,(EPX444S)

SUBJECTS SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREPs FOUR SITEs SA D.O.s
WEATHERS CLEAR TEMP IN MID-SO'S
1. SITUATIONS

A, TRANSFORMER CARCASS STAGING CONTINUES,
B, WEATHERS GOOD - WEATHER FORECAST'S MORE OF SAME.
C. SUPPORT FROM CITY OF AKRON CONTINUES.
D. MEDIA INTEREST RENEWED,

2. ACTIONSs
A. STAGING OF APPROX. 415 TRANSFORMER CARCASSES AT CLOSE OF 

WORK DAY 3--20-S7,
B. SECURITY FENCE BEING INSTALLED.
C. UPGRADED SITE SAFTEY PLAN AND COMMUNICATION SYSTEM.
D. PREPARE MATERIAL FOR PUBLIC MEETING.

3. PLANSs
A. COMPLETE PERIMETER FENCING.
B. PREPARE AND COORDINATE FOR PUBLIC MEETING.
C. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
E. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
D. MEET WITH MEDIA,

4. RECOMMENDATIONS s 
A. NONE

5. ESTIMATED COSTSs

CATEGORY

ERCS/MINIERCS 
TAT
EPA (REGION)
15X OTHER 
104 Cb)

BUDGETED

231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING $ 364,500

THRU 3-20-87

36,292.40 
7,161.19
3.500.00 
7,044.72
9.500.00

63,498.31

END IT

')01454 .



DATE! -3--23--87

FROM! RALPH DOLLHOPF, DSC, REGION V, QROSSE ILE, NI. CESs EPA9577;)

TO:T,FIELDS-ATTN J,D2IUBAN,USEPA,WASH„D.C.,(EPA5511)
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL,(EPA953SI 
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,CEPA9576> 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF,,CHI.,IL, C EPA9512)
M. ELAM/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL., CEPA9525)
N. NIEDERGANG--ATTN C. STONE, HWES/CE, CHI, IL. , CEPA9572)
R, HANNAHS/K. SCHULTZ , OEPA, COLUMBUS, OH. , (;EPX4454)
J, CONNELL/S, COOPER, TSCA COMPLIANCE, CHI, , IL. , (EPAGOTS:!
J.IRWIN,OEPA,NEDO,TWINSBURG,OH.,CEPX4445)

SUBJECT!SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: FIVE SITE! SA D.O.:
WEATHER: CLEAR TEMP IN MID-SCKS
1. SITUATION:

A. TRANSFORMER CARCASS STAGING CONTINUES.
B. WEATHER: GOOD ~ WEATHER FORECAST: MORE OF SAME.
C. SUPPORT FROM CITY OF AKRON CONTINUES,
D. MEDIA INTEREST STILL CONTINUING.

2. ACTIONS:
A, STAGING OF APPROX. 575 TRANSFORMER CARCASSES AT CLOSE OF 

WORK DAY 3--22 -S7,
B, SECURITY FENCE BEING INSTALLED.
C, RESUME OFF-SITE EXTENT OF CONTAMINATION SAMPLING,

3. PLANS:
A, COMPLETE PERIMETER FENCING BY 3-25-87.
B, CHAIR PUBLIC MEETING,
C, CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
E. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
D, MEET WITH PUBLIC OFFICALS.

4. RECOMMENDATIONS:
A. NONE

5. ESTIMATED COSTS:

CATEGORY

ERCS/MINIERCS 
TAT
EPA (REGION)
15% OTHER 
104 (b)

BUDGETED

$ 231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING $ 364,500

THRU 3-20-B7

$ 44,367.28
8,542,11
4.500.00 
8,611„41
9.500.00

$ 66,020.80

END IT

'001455 ‘



DATE: 3-24-87

FROHiRALPH DOLLHOPF, DSC, REGION V, 6R0SSE ILE, HI.(63:EPA9577)

TO:T.FIELDS-ATTN J.DZIU8AN,USEPA,HASH.D.C.,(EPA5511)
R.BOHDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL,(EPA9538) 
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,NI,(EPA9576) 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA9512)
M. ELAH/E.CARPENTER, ORC/SHERB/REGION V,CHI,IL.,(EPA9525)
N. NIEDERGANG-ATTN C. STONE, HHES/CE, CHI, IL.,(EPA9572) 
R.HANNAHS/K.SCHULTZ,0EPA,CQLUI1BUS,0H.,(EP)(4454)
J.CONNELL/S.COOPER,TSCA CO«PLIANCE,CHI.,IL.,(EPA9575) 
J.1RHIN,0EPA,NEDQ,THINSBURG,0H.,(EPX4445)

SOBJECTiSUNHIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREPi SIX SITE: 8A D.O.:
HEATHER: CLEAR TEHP IN LOH-GO’S
1. SITUATION:

A. TRANSFORMERS CONTANING GIL ARE NOH BEING LOCATED AND 
STAGED.

B. TRANSFORMER CARCASS STAGING CONTINUES.
C. HEATHER: GOOD - HEATHER FORECAST: RAIN.
D. SUPPORT FROM CITY OF AKRON CONTINUES.

2. ACTIONS:
A. STAGING OF APPROX. 670 TRANSFORMER CARCASSES AT CLOSE OF 

HQRK DAY 3-23-87.
B. SECURITY FENCE BEING INSTALLED.
C. RESUME OFF-SITE EXTENT OF CONTAMINATION SAMPLING.
D. CONDUCTED PUBLIC MEETING ON 3-24-87. ABOUT 75 PEOPLE 

ATTENDED. POSITIVE OUTCOME.
3. PLANS:

A. COMPLETE PERIMETER FENCING BY 3-25-87.
B. MEET HITH GENERAL ELECTRIC PCB/TRANSFORMER EXPERTS.
C. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AHAY FROM SITE 

PERIMETERS AND STAGING.
E. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
D. MEET HITH TSCA OFFICALS.

4. RECOMMENDATIONS:
A. NONE

5. ESTIMATED COSTS:

CATEGORY BUDGETED THRU 3-23-87

ERCS/MINIERCS $ 231,500 $ 48,197.36
TAT 20,000 9,072.72
EPA (REGION) 22,000 5,500.00
15X OTHER 41,000 9,415.51
104 (b) 50,000 9,500.00

PROJECT CEILING t 364,500 t 81,685.59

ENDIT



DATE! 3--25-S7

FROM:RALPH DOLLHOPF, DSC, REGION V, GROSSE ILE, MI.CGS:EPA3577)

TO s T, FIELDS-ATTN J, DZ I OBAN, IJSEPA, WASH. D „ C. , < EPA5511)
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL, C EPA95381 
R. BUCKLEY, CH I EF, EASTERN RESPONSE UN IT, GROSSE I L£, MI, (EPA957c=.) 
J,GRAND-ATTN W.REYNOLDS, OFC, PUB, AFF,,CHI.,IL, C EPA9512)
M. ELAM/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL.,(EPA9525i
N. NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL, , (;EPA9572)
R» HANNAHS/K, SCHULTZ , OEPA, COLUMBUS, OH. , CEPX4454:)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL., C EPA9575)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , t:EPX4445)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREP: SEVEN SITE: 3A D.0.:04
WEATHER; OVERCAST/RAIN MID-SO'S

AND WHOLE TRANSFORMER STAGING

2.

3.

4.

5.

SITUATION:
A. TRANSFORMER CARCASS 

CONTINUES.
SUPPORT FROM CITY OF AKRON CONTINUES,
WEATHER: FAIR TURNING TO POOR. WEATHER FORECAST: RAIN 
FOUND SMALL INTACT DRUM, APPEARS TO BE FROM MILLITARY 
INSTALLATION
OSC INVESTIGATING REPORT OF BURIED DRUMS ONSITE.
FENCE NEARLY COMPLETED.

ACTIONS:
A. STAGING OF APPROX. 775 TRANSFORMER CARCASSES AT CLOSE OF 

WORK DAY 3-24--87.
SCRAP YARD COMPLIED W/OSC REQUEST TO PLACE CLEAN GRAVEL ON 
MAIN ACCESS ROAD INTO SCRAP YARD.
OSC REQUESTED OHIO EPA TO ARRANGE FOR BIOASSAY WORK ON FISH 
POPULATION OF NEARBY LAKE NESMITH.
OSC REQUESTED THAT ATSDR WORK WITH LOCAL PUBLIC HEALTH 
OFFICALS IN RESPONSE TO CITIZEN HEALTH CONCERNS.

PLANS:
A. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
B. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
C. MEET WITH TSCA OFFICALS.
D. SITE PERSONNEL WILL DEMOB, AT 1800HR 3-26-87 TO 1200HR 3-30-87.
E. DEVELOP AND IMPLEMENT AIR MONITORING PROGRAM DURING WEEK OF 

3-30-87.
RECOMMENDATIONS:
A. NONE
ESTIMATED COSTS:

CATEGORY

B.
C.
D.

E.
F.

B.

C,

D,

ERCS/MINIERCS
TAT
EPA (REGION)
157. OTHER 
104 (b)

PROJECT CEILING

BUDGETED

^ 231,500 
20,000 
22,000
41.000
50.000

$ 364,500

THRU 3-24-87

51.576.27 
9,732.21 
6,000.00

10.096.27 
9,500.00

$ 86,904.75f
;A001457
4



TAT 20,000 10,213.87
ERA (RESIGN) 22,000 6,250.00
iSX OTHER 41,000 18,367.53
104 (b) 50,000 9,500.00

PROJECT CEILING $ 364,500 $ 88,331.40

ENDIT

;A001458



DATE: 3-2&-B7

FRQR:RALPH DOLLHOPF, OSC, REGION V, GfiOSSE ILE, ill.(63:EPA3577)

TO:T.FIELDS-ATTN J.DZIUBAN,USEPA,HASH.D.C.,(EPA5511)
R.BOHDEN,CHIEF,ERERG. RESPONSE SEC,CHICAGO,IL,(EPA3538)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,RI,(EPA3576) 
J.GRAND-ATTN H.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA3512) 
R.ELAR/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL.,(EPA3525) 
N.NIEDERGANG-ATTN C. STONE, HHES/CE, CHI, IL.,(EPA3572) 
R.HANNAHS/K.SCHULT2,OEPA,COLURBUS,OH.,(EP)[4454)
J. CONNELL/S.COOPER,TSCA CORPLIANCE,CHI.,IL.,(EPA3575)
J.IRWIN,GEPA,NEDO,TWINSBURG,OH.,(EPX4445)
L.FABINSKI,CHICAGO,IL.,(CDC5)

SUBJECT;SURRIT EQUIPRENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: EIGHT SITE: 8A D.0.:04
HEATHER: OVERCAST/RAIN RID-40'S 
1. SITUATION:

A. CARCASS AND WHOLE TRANSFORHER STAGING

2.

TRANSFORRER 
CONTINUES.
SUPPORT FROR CITY OF AKRON CONTINUES.
HEATHER: FAIR TURNING POOR. HEATHER FORECAST: 
SUPPORT FROR OEPA AND TSCA CONTINUES.

F. FENCE CORPLETED.
ACTIONS:
A.

B.
C.
D.

RAIN

OSC CQNiiNUES TO WORK WITH OEPA TO ARRANGE FOR BIOASSAY 
WORK ON FISH POPULATION OF NEARBY LAKE NESRITH.

B OSC CONTINUES TO INVESTIGATE REPORT OF BURIED 
DRUMS ONSITE.

C. STAGING OF APPROX. 300 TRANSFORRER CARCASSES AT CLOSE OF 
WORK DAY 3-25-87.

D. OSC RESUESTED THAT STATE DEPT. OF HEALTH WORK WITH 
LOCAL PUBLIC OFFICALS AND ATSDR IN RESPONSE TO CITIZEN 
HEALTH CONCERNS.

E. CONTACTED OSHA ABOUT SARPLE TAKEN ON SITE. RECEIVED VERBAL 
RESULTS RANGING UP TO 23,000 PPM.

3. PLANS:
A. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
B. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
C. MEET WITH TSCA OFFICALS.
D. SITE PERSONNEL HILL DEMOB. AT 1800HR 3-26-87 TO 1200HR 

3-30-87,
E. DEVELOP AND IMPLEMENT AIR MONITORING PROGRAM DURING WEEK 

OF 3-30-87.
4. RECOMMENDATIONS:

A. NONE
5. ESTIMATED COSTS:

CATEGORY BUDGETED THRU 3-25-87

ERCS/RINIERCS $ 231,500 $ 54,403.04

159



DATE: 3-31-87

FR011:RALPH BOLLHOPF, OSC, REGION V, 8RQSSE ILE, HI.(63:EPA9577)

TO:T.FIELDS-ATTN J.DZlUBAN,USEPA,HASH.D.C.,(EPA5511)
R.BOHBEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL,(EPA9538)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GRQSSE ILE,«I,(EPA3576) 
J.GRAND-ATTN H.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA9512) 
rt.ELAM/E.CARPENTER, QRC/SHERB/RE6I0N V,CHI,IL.,(EPA9525) 
N.NIEDERGANG-ATTN C. STONE, HHES/CE, CHI, IL.,(EPA9572) 
R.HANNAHS/K.SCHULTZ,0EPA,CQLUHBUS,0H.,(EP](4454)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J. IRWIN, OEPA,NEDO, TWINSBURG,OH., (EP1(4445) 
L.FABINSKI,CHICAG0,IL.,(CDC5)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: NINE SITE: 8A D.0.:04
HEATHER: SNOWING MID-20'S
1. SITUATION:

A. TRANSFORMER CARCASS STAGING DELAYED DUE TO HEATHER 
CONDITIONS.

B. SUPPORT FROM CITY OF AKRON CONTINUES.
C. WEATHER: POOR, SNOWING WEATHER FORECAST: SNOW 

(TOTAL EXPECTED; APPROX. 1.5 FEET)
D. CITY OF AKRON CONDUCTED SAMPLING OF WATER IN KOHLER 

DITCH LEADING TO LAKE NESMITH. FOUND 0.8 PPB 
AROCHLOR 1280. OSC WILL RECOMMEND ADDITIONAL SAMPLING.

2. ACTIONS:
A. OSC CONTINUES TO INVESTIGATE REPORT OF BURIED 

DRUMS ONSITE.
B. INSTALLING WARNING SIGNS AROUND SITE.
C. INSTALLING NEW ACCESS ROUTES ON SITE.

3. PLANS
A. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY FROM SITE 

PERIMETERS AND STAGING.
B. CONTINUE TO DEVELOP PLANS FDR SITE CHARACTERIZATION.
C. BEGIN IQ DEVELOP PLANS FOR HYDROGEQLOGIC STUDY.
D. DEVELOP AND IMPLEMENT AIR MONITORING PROGRAM DURING WEEK 

OF 3-30-87.
E. ARRANGING THE REMOVAL OF UNREGULATED 

TRANSFORMER/CARCASSES.
D. EXCAVATE APPROXIMATLY 400 YDS CONTAMINATED SOIL IN 

OFF-SITE AREA SOUTH OF SITE.
RECOMMENDATIONS:4.

5.
A. NONE
ESTIMATED COSTS: 

CATEGORY BUDGETED THRU 3-30-87

ERCS/MINIERCS
TAT
EPA (REGION) 
15X OTHER

$ 231,500 
20,000 
22,000 
41,000

$ 67,631.24 
11,207.18 
6,750.00 

12,838.26

001460



104 (b) 50,000

PROJECT CEILIN6 $ 364,500

12,825.00 

i 111,251.68

ENDIT

-01461



DATE: 4-1-37

FROM: RALPH DOLLHOPF, DSC, REGION V, GROSSE ILE, MI. C63s EPA9577;>

TO: T. FI ELDS-ATTN J, DZ IUBAN, USEPA, WASH „ D. C. , (EPASSIU
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC, CHICAGO,IL, C EPA9538)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576> 
J,GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI„,IL,(EPA9512i
M. ELAM/E. CARPENTER, ORC/SWERB/REGI ON V,CHI,IL., (;EPA9525;!
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL. , !;EF-A9572:)
R. HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH, , CEPX4454;)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL,, C EPA9575)
J. IRWIN, OEPA, NEDO, TWINSBURG, OH. , CEPX4445;)
L.FABINSKI,CHICAGO,IL., (CDC5 >

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: TEN SITE: SA D.0.:04
WEATHER; CLEAR MID-30'S
1, SITUATION:

A, TRANSFORMER CARCASS STAGING CONTINUING.
B, SUPPORT FROM CITY OF AKRON CONTINUES.
C, WEATHER: CLEAR WEATHER FORECAST; SNOW SQUALLS

2, ACTIONS;
A. OSC CONTINUES TO INVESTIGATE REPORT OF BURIED 

DRUMS ONSITE.
B. OSC PREPARING PLANS FOR REMOVAL OF UNREGULATED 

TRANSFORMERS,
C. OSC ARRANGES FOR OEPA TO SAMPLE KOHLER DITCH AND 

NESMITH LAKE.
D. OSC FINALIZING ARRANGMENT WITH OEPA FOR BIOASSEY 

(BODY BURDEN!) SAMPLING OF FISH IN NESMITH LAKE,
3, PLANS;

A. CONTINUE MOVING TRANSFORMERS AND CAPACITORS AWAY 
FROM SITE PERIMETERS AND STAGING.

B. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
C. DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY.
D. IMPLEMENT AIR MONITORING PROGRAM WHEN WEATHER 

CONDITIONS CHANGE.
E. EXCAVATE APPROXIMATLY 400 YDS CONTAMINATED SOIL IN 

OFF-SITE AREA SOUTH OF SITE.
F. BEGIN DECONTAMINATION AND REMOVAL OF NON-PCB 

TRANSFORMER CARCASSES,
G. BEGIN PUMPING OIL FROM TRANSFORMERS.

4, RECOMMENDATIONS;
A. NONE

5, ESTIMATED COSTS:
CATEGORY

ERCS/MINIERCS 
TAT
EPA (REGION!)

15X OTHER

BUDGETED

$ 231,500 
20,000 
22,000
41,000

THRU 3-31-37

$ 70,509.36
12,470.19 
7,000.00

13,496.93

•031462



104 (b) 50,000

PROJECT CEILING ^ 364,500

12,025.00 

* 116,301.48

END IT

2 /i001463



DATE: 4-2-87

FRO?i:RALPH DOLLHOPF, OSC, REGION V, GROSSE ILE, HI. (63:EPA9577)

TO:T.FIELDS-ATTN J.DZIUBAN,USEPA,HASH.D.C.,(EPA5511)
R.BOWDEN,CHIEF,EKERG. RESPONSE SEC,CHICAGO,IL,(EPA9538)
R.BUCKLEY,CHIEF,£ASTERN RESPONSE ONIT,GROSSE ILE,m, (EPA957G) 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA95i2) 
N.ELAK/E.CARPENTER, ORC/SHERB/REGION V,CHI,IL.,(EPA9525) 
N.NIEDERGANG-ATTN C. STONE, HHES/CE, CHI, IL.,(EPA9572) 
R.HANNAHS/K.SCHULTZ,0EPA,C0LUMBUS,0H.,(EP)!4454)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J.IRWIN,QEPA,NEDO,TWINSBURG,OH.,(EPX4445)
L.FAEINSKI,CHICAGO,IL.,(CDC5)

SUBJECTI SUNNIT E8UIPNENT AND SUPPLIES (SES) SITE, AKRON,OHIO
POLREP: ELEVEN SITE: 8A D.0.:04
WEATHER: OVERCAST LOW 30'S 10-20 NPH WIND
1. SITUATION:

A. TRANSFQRHER CARCASS STAGING COMPLETED-APPROL 1,300 
TOTAL.

B. SUPPORT FRON CITY OF AKRON CONTINUES.
C. HEATHER: OVERCAST NID 30'S 10-20 NPH 

FORECAST: INPROVING.
2. ACTIONS:

A. OSC PREPARING PLANS FOR RENOVAL OF UNREGULATED 
TRANSFORNERS.

B. OSC FINALIZING PLANS TO RENOVE 100 YDS CONTAHINATED 
SOIL FRON OFF-SITE AREA SOUTH OF SITE.

3. PLANS:
A. CONTINUE STAGING CAPACITORS APPROX. 100 TO DATE.
B. CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
C. DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY.
D. INPLENENT AIR NONITORING PROGRAN WHEN WEATHER 

CONDITIONS PERHIT.
E. HEET WITH CHEN HASTE HANAGNENT AND GE REPS. TO 

DISCUSS TRANSFORNER DISPOSAL.
F. PREPARING TO TRANSFER OIL FRON TRANSFORNERS TO 

DRUHS-PRIOR TO RENOVAL.
G. BEGIN PUNPING OIL FRON TRANSFORNERS.
H. BEGIN EXCAVATION OF 100 YDS OF CONTAHINATED 

OFF-SITE SOIL.
I. OSC TO PREPARE CEILING INCREASE NENG.
RECONHENDATIONS:4.

5.
A. NONE
ESTIHATED COSTS: 

CATEGORY BUDGETED THRU 4-1-87

ERCS/NINIERCS
TAT
EPA (REGION) 
157. OTHER

$ 231,500 
20,000 
22,000 
41,000

$ 81,457.40 
13,423.47 
7,250.00 

15,319.62

001464



104 (b) 50,000

PROJECT CEILING $ 364,500

12,825.00 

% 116,301,48

ENBIT

tV>00i46S*



DATE; 4-3--87

FROM;RALPH DOLLHOPF, DSC, REGION V, GROSSE ILE, MI,(63;EPA9577)

TO;T.FIELDS-ATTN J.DZIUBAN,U3EPA,WASH.D.C,,(EPA5511)
R.BOWDEN,CHIEF,EMERG„ RESPONSE SEC,CHICAGD,IL,(EPA953B)
R,BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576> 
J,GRAND-"ATTN W. REYNOLDS, DFC. PUB„ AFF. , CHI. , IL, CEPA3512;)
M, ELAM/E. CARPENTER, ORC/SWERB/REGION V, CHI, IL„ , (EPA9525;)
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL. , (EPA9572:)
R. HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH, , (EPX4454:)
J,CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J,IRWIN,OEPA,NEDO,TWINSBURG,OH.,(EPX4445>
L.FABINSKI,CHICAGO,IL.,(CDC5>

B.

C.
D.

SUBJECT;SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREP; TWELVE SITE; 8A D.0.:04
WEATHER; OVERCAST LOW 30'S 10 MPH WIND 
1. SITUATION;

A. CAPACITORS BEING REMOVED OVERPACKED FOR STAGING, 
APPROX. 180 TO DATE.
MEETING WITH CHEM. WASTE MAMAGMENT TO DISCUSS 
TRANSPORT AND DISPOSAL OF TRANSFORMERS.
SUPPORT FROM CITY OF AKRON CONTINUES.
WEATHER; OVERCAST LOW 30'S 10 MPH WINDS 
FORECAST; WINTER STORM WATCH, 6--12 INCHES SNOW 
PREDICTED.

ACTIONS;
A, STAGING OF APPROX. 100 CU.YDS. OF CONTAMINATED 

SOILS FROM GFF--SITE AREA NEAR APARTMENT COMPLEX,
OSC PREPARING PLANS FOR REMOVAL OF UNREGULATED 
TRANSFORMERS.
OSHA VISIT UNDERWAY AS PER OSC REQUEST,

3. PLANS;
A. CONTINUE STAGING AND OVERPACKINQ CAPACITORS.

CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION. 
DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY.
IMPLEMENT AIR MONITORING PROGRAM WHEN WEATHER 
CONDITIONS PERMIT.
PREPARING TO TRANSFER OIL FROM TRANSFORMERS TO 
DRUMS-PRIOR TO REMOVAL.
OSC TO PREPARE CEILING INCREASE MEMO.

4. RECOMMENDATIONS;
A. NONE

5. ESTIMATED COSTS;
CATEGORY

B.

C.

B.
C.
D.

G,

ERCS/MINIERCS
TAT
EPA (REGION)
15% OTHER 
104 (b)

BUDGETED

231,500 
20,000 
22,000
41.000
50.000

THRU 4-2--87

84,990,99 
14,343.78 
7,500.00

16,025,22 
13,680.00

(001466



PROJECT CEILING 364,500 1; 136,539.99

END IT

•t

'">1467



DATES 4-4-S7

PROMs RALPH DOLLHDPF, OSCy REGION V, GROSSE ILE, MI, C63s EPA957'?:)

TOs T. PIELDS--ATTN JL DZ lUBAN, USEPA, WASH, D. C. , (EPAOSl 11
R,BOWDEN,CHIEF,EMERG„ RESPONSE SEC,CHICAGO,IL,(EPA9538)
R, BUCKLEY, CHIEF, EASTERN RESPONSE UNIT, GROSSE ILE,MI, IEPA9576:) 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB, AFF.,CHI,,IL,CEPASOIG)
M. ELAM/E, CARPENTER, ORC/SWERB/REGI ON V,CHI,IL., t:EPA9525)
N, NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL, , f:EPA9572:!
R. HANNAHS/K. SCHULTZ, OEPA, COLUMBUS, OH, , CEPX4454:)
J, CONNELL/S, COOPER, TSCA COMPL. IANCE, CH I, , IL, , (EPA9575;)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH, , (EPX4445;)
L,FABINSKI,CHICAGO,IL,,(CDC5)

SUBJECT3 SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREPs THIRTEEN SITEs SA D,0,504
WEATHERS HEAVY SNOW 12"+ WIND GUSTS OF 45 MPH, TEMP 30
1. SITUATIONS

A, CAPACITORS BEING CATALOGED OVERPACKED FOR STAGING,
B, WEATHERS HEAVY SNOW >12" WINDS OUSTING TO 45 MPH 

FORECASTS WINTER STORM WARNING,12-14 INCHES SNOW 
PREDICTED,SNOW CHANGING TO RAIN IN EVENING.

C, CLEANUP PERSONEL DEMOB AT 1330 HR, WEATHER HAS CREATED 
GROSSLY UNSAFE WORKING CONDITIONS.

2. ACTIONS3
A, FENCE REPAIRED WHERE CONTAMINATED SOILS MOVED ON SITE.
B. OSC EVALUATING OPTIONS FOR OFF-SITE DISPOSAL OF TRANS.

FORMER CARCASSES,
3. PLANS3

A, STAGE OVERPACKED CAPACITORS,
B„ CONTINUE TO DEVELOP PLANS FOR SITE CHARACTERIZATION.
C, DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY,
D. IMPLEMENT AIR MONITORING PROGRAM WHEN WEATHER 

CONDITIONS PERMIT,
F. PREPARING TO TRANSFER OIL. FROM TRANSFORMERS TO 

DRUMS-PRIOR TO REMOVAL,
G, OSC TO PREPARE CEILING INCREASE MEMO,

4. RECOMMENDATIONSs 
A, NONE

5. ESTIMATED COSTS."
CATEGORY

ERCS/MINIERCS 
TAT
EPA (REGION:)
15>1 OTHER 
104 (b;)

BUDGETED

f 231,500 
20,000 
22,000
41.000
50.000

*

PROJECT CEILING f 364,500

THRU 4-3-87

99,173,39 
15,297,06 
7,750.00

lb,S33,14 
13,680.00

ife 142,734.09

.» 

I
1

001468



DATE: 4-6-87

FRO«:RALPH DQLLHOPF, QSC, REGION V, 8RDSSE ILE, MI.(63:EPA9577)

TO:T.FIELD3-ATTN J.DZIUBAN,USEPA,RASH.D.C.,(EPA55I1)
R.BORDEN,CHIEF,ERERG. RESPONSE SEC,CHICAGO,IL,(EPA3538) 
R.BOCKLEY,CHIEF,EASTERN RESPONSE UNIT,6R0SSE ILE,RI,(EPA3576) 
J.GRAND-ATTN R.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA9512)
M. ELAK/E.CARPENTER, ORC/SRERB/REGION V,CHI,IL.,(EPA9525)
N. NIEDERGANG-ATTN C. STONE, HRES/CE, CHI, IL.,(EPA9572)
R.HANNAHS/K.SCHULTZ,OEPA,COLURBUS,OH., (EPN454)
J.CONNELL/S.COOPER,TSCA C0HPLIANCE,CHI.,IL.,(EPA9575)
J.IRRIN,0EPA,NED0,TRINSBUR8,0H.,(EPX4445)
L.FABINSKI,CHICAG0,IL.,(CDC5)

SUBJECT:SURillT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREP: FOURTEEN SITE: 8A D.0.:04
REATHER: OVERCAST HI 30'S
1. SITUATION:

A. CAPACITORS BEING CATALOGED & OVERPACKED FOR STAGING.
B. HEATHER: OVERCAST HI 30'S FORECAST: INCREASING TEMP 

40X CHANCE OF RAIN.
C. GROUND MUDDY AND RATER SATURATED.
D. ALL RATER RUNOFF IS BEING CONTAINED ONSITE.

2. ACTIONS:
A. INVENTORY OF TRANSFORMERS UNDERHAY.
B. OSC EVALUATING OPTIONS FOR OFF-SITE DISPOSAL OF TRANS

FORMER CARCASSES.
C. TRANSFORMER OIL SAMPLED APPROX. 3000 GAL ON LOCATION IN 

40 TRANSFORMERS.
D. APPROX. 40 ADDITIONAL CAPACITORS AND 5 TRANSFORMERS 

UNCOVERED, STAGED AND INVENTORIED.
3. PLANS:

A. START SAMPLING OF SITE FOR SITE CHARACTERIZATION.
B. DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY.
C. IMPLEMENT AIR MONITORING PROGRAM HHEN REATHER 

CONDITIONS PERMIT.
D. PREPARING TO TRANSFER OIL FROM TRANSFORMERS TO 

DRUMS-PRIOR TO REMOVAL.
E. CEILING INCREASE MEMO BEING PREPARED.

4. RECOMMENDATIONS:
A. NONE
ESTIMATED COSTS: 

CATEGORY BUDGETED THRU 4-5-87

ERCS/MINIERC3 f 231,500 $ 95,812.54
TAT 20,000 17,075.74
EPA (REGION) 22,000 8,250.00
15X OTHER 41,000 18,170.74
104 (b) 50,000 14,955.00

PROJECT CEILING t 364,500 i 157,264.02

ii001469



DATE; 4--7-B7

FROM;RALPH DOLLHOPF, DSC, REGION V, GROSSE ILE, MI„(63;EPA9577)

TO;T.FIELD3-ATTN J.DZlUBAN,U3EPA,WASH.D.C.,CEPASOll)
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL.CEPA953S>
R.BUCKLEY.CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPASSTG) 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA9512)
M. ELAM/E. CARPENTER, ORC/SWERB/REQION V, CHI . IL. , (EPA9525;)
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL. , (EPA9572)
R.HANNAHS/K.SCHULTZ,OEPA,COLUMBUS,OH. , (EPX4454)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J. IRWIN, OEPA, NEDO,TWINSBURG, OH. , (EPX4445;)
L.FABINSKI,CHICAGO,IL.,(CDC5)

SITE, AKRON,OHIO 
D.b.;04

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES (SES)
POLREP; FIFTEEN SITE; SA
WEATHER; SUNNY LOW SO^'S
1. SITUATION;

A, TRANSFORMERS BEING INVENTORIED AND CATALOGED, :!.000+
TO DATE.

B, WEATHER; SUNNY, MILD LOW FORECAST; CONTINUED
MILD INCREASING TEMP.

C, GROUND MUDDY, MOST WATER DISSIPATING DUE TO WINDS 
AND PERMEABILITY OF SOILS,

2. ACTIONS;
A. INVENTORY/CATALOGING OF TRANSFORMERS CONTINUIjK//i
B. OSC EVALUATING OPTIONS FOR OFF-SITE DISPOSAL OF TRANS 

FORMER CARCASSES.
C, SITE CHARACTERIZATION SAMPLING FOR DIOXIN/FLJRAN 

INITIATED.
D, DRAFT CEILING INCREASE MEMO COMPLETE AMD MAILED TO 

R,BOWDEN, R.BUCKLEY, AND E.CARPENTER.
3. PLANS;

A. FURTHER SAMPLING OF SITE FOR SITE CHARACTERIZATION.
B. DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY,
C. IMPLEMENT AIR MONITORING PROGRAM AS WEATHER CLEARS.
D PREPARING TO TRANSFER OIL FROM ADDITIONAL

TRANSFORMERS TO DRUMS.PRIOR TO REMOVAL.
4. RECOMML’NDATIONS;

A. NONE
ESTIMATED COSTS; 

CATEGORY

ERC3/MINIERCS
TAT
ERA (REGION)
15% OTHER 
104 (ta)

BUDGETED

231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING $ 364,500

THRU 4-6-S7

$ 99,306.19
16.092.82 
8,500.00

22.301.82 
16,507,56

$ 162,708.39

'i- 001470



DATE! 4-S-87

FROM: RALPH DDLLHOPF, OSC, REGION V, GROSSE ILE, MI. (SO: EPA9577;)

TO: T, FIELDS-ATTN J. DZ IUBAN, USEPA, NASH. D. C. , C EPAf5511 i
R. BOWDEN, CHIEF, EMERG,, RESPONSE SEC, CHICAGO, IL, (EPASSSS)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI, CEPA9576i 
J,GRAND-ATTN W,REYNOLDS, QFC, PUB. AFF,,CHI.,IL,(EPASSIE)
M. ELAM/E. CARPENTER, ORC/SWERB/REGION V, CHI, IL. , (EPA9525;)
M. MIEDERG ANG--ATTN C, STOWE, HWES/CE, CH I, IL. , C EPA9572)
R. HANNAHS/K. SCHULTZ , OEPA, COLUMBUS, OH. , CEPX4454:!
J. CONNELL/S, COOPER, TSCA COMPLIANCE, CHI, , IL. , (EPA9575:)
J. IRWIN, OEPA, NEDO,TWINSBURG, OH. , t:EPX4445)
L,FABINSKI,CHICAGO, IL. , 0CDC5)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES CSESI SITE, AKRON,OHIO 
PDLREP: SIXTEEN SITE: 3A B,G.:04
WEATHER: SUNNY CLEAR LOW GO'S
1, SITUATION:

A. TRANSFORMERS BEING INVENTORIED AND CATALOGED,
B. WEATHER:CLEAR SUNNY LOW 60^S FORECAST:CONTINUED 

INCREASING TEMP.
C. GROUND SURFACE ALMOST DRY DUE TO WEATHER AND 

PERMEABILITY OF SOILS.
2, ACTIONS:

A. INVENTORY/CATALOGING OF TRANSFORMERS CONTINUING.
B. OSC EVALUATING OPTIONS FOR OFF-SITE DISPOSAL OF TRANS

FORMER CASINGS.
C. SEGRAGATION OF TRANSFORMERS BY OIL TYPE.
D. PREPARATION FOR SITE CHARACTERIZATION UNDERWAY.
E. CONTINUING SAMPLING OFFSITE TO DETERMINE EXTENT OF 

CONTAMINATION.
3, PLANS:

A. FURTHER SAMPLING OF SITE FOR SITE CHARACTERIZATION.
B. DEVELOPING PLANS FOR HYDROGEOLQGIC STUDY.
C. IMPLEMENT AIR MONITORING PROGRAM AS WEATHER CLEARS.
D PREPARING TO TRANSFER OIL FROM ADDITIONAL

TRANSFORMERS TO DRUMS.PRIOR TO REMOVAL.
4, RECOMMENDATIONS:

A. NONE
5, ESTIMATED COSTS:

CATEGORY BUDGETED THRU 4-7-37

ERCS/MINIERCS
TAT
ERA (REGION)
15% OTHER 
104 (b)

231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING 364,500

$ 101,363.30 
16,694.43 
3,750.00

19,096.91 
24,302.11

* 170,711.75

• 001471
IL



■■

DATE; 4-9--S7

rROM;F?ALF'H DOLLHOPF, DSC, REGION V, GROSSE ILE, MI. C63; EPA9577)

TG; T „ FIELDS--ATTN J. DZ IUBAN, IJSEPA, WASH. D. C. , (EPA551 :l. >
R. BOWDEN, CHIEF, EMERGRESPONSE SEC, CHICAGO, IL, (EPA9538 >
R. BUCKLEY, CHIEF, EASTERN RESPONSE UNIT, GROSSE ILE, MI, (EPAGSTG:)
J. GRAND.ATTN W, REYNOLDS, OFC. PUB, AFF, , CHI. , IL, <:EPA9512>
N, ELAN/E, CARPENTER, ORC/SWERB/REGION V, CHI, IL, . CEPA9525;) 
M.NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL.,(EPA9572>
R. HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH. , (EPX4454;)
J. CONNELL/S, COOPER, TSCA COMPL. IAMCE, CH I. , IL, , (EPA9575)
J. IRWIN, OEPA, NEDO, TWINSBURG, OH, , <:EPX4445:)
L. FAB INSKI, CHICAGO, IL, , CCDCS:)

SUBJECT;SUMMIT EQUIPMENT AND SUPPLIES (SESi SITE, AKRON,OHIO 
POLREP; SEVENTEEN SITE: SA D.0.:04
WEATHER; SUNNY LOW 60”S
1. SITUATION;

A, ALL TRANSFORMERS AMD CAPACITORS HAVE BEEN
INVENTORIED AND CATALOGED.

B, WEATHER: SUNNY LOW 60”S FORECAST;CONTINUED 
INCREASING TEMP.

C, GROUND SURFACE DRY,
2. ACTIONS;

A. TRANSFORMERS BEING READIED FDR TRANSPORTATION.
B. OSC EVALUATING OPTIONS FOR OFF-SITE DISPOSAL OF TRANS

FORMER CASINGS.
C. TRANSFORMER LOADING AREA BEING PREPARED.
D. PREPARATION FOR SITE CHARACTERIZATION UNDERWAY.

3. PLANS;
A. FURTHER SAMPLING OF SITE FOR SITE CHARACTERIZATION,
B. DEVELOPING PLANS FOR HYDROGEOLOGIC STUDY.
C. IMPLEMENT AIR MONITORING PROGRAM AS SOIL DRIES.
D PREPARING TO TRANSFER OIL FROM ADDITIONAL 

TRANSFORMERS TO DRUMS-PRIOR TO REMOVAL. 
RECOMMENDATIONS;4.

5,
A. NONE
ESTIMATED COSTS; 

CATEGORY

ERCS/MINIERCS
TAT
EPA (REG ION)
:15% OTHER 
104 <b)

BUDGETED

t- 231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING $ 364,500

END IT

THRU 4-8-87

* 104,795.06 
17,142:. 01 
9,000.00

19,640.56 
24,509.84

S 175,167.47

I 001472
I



DATES 4-10-S7

FROM5 RALPH DOLLHDPF, OSC, REGION V, GROSSE ILE, MI. IbSsEPA9577)

TO 5 T. FI ELDS-ATTN J. DZIUBAN, USER A, WASH, D. C, , C EPA5511 :>
R - BOWDEN, CHIEF, EMERG, RESPONSE SEC, CHICAGD, IL, (EPA953S ;>
R. BUCKLEY, CHIEF, EASTERN RESPONSE UNIT, GROSSE ILE, MI, (EPA9576:) 
J„GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF,,CHI,,IL,(EPA9512)
M, ELAM/E. CARPENTER, ORC/SWERB/REGION V, CHI, IL. , (EPA9525:)
N. NIEDERGANG-ATTN C„ STONE, HWES/CE, CHI, IL,,(EPA9572)
R„ HANNAHS/K. SCHULTZ, OEPA, COLUMBUS, OH. , CEPX4454:)
J, CONNELL/S. COOPER, TSCA COMPLIANCE, CHI. , IL. , CEPA9575:)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , (EPX4445:)
L.FABINSKI,CHICAGO,IL.,(CDCS)

SUBJECT5 SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO 
POLREPs EIGHTEEN SITEs SA D.0.s04
WEATHERS SUNNY CLEAR NEAR 70 
1. SITUATIONS

A. TRANSFORMERS BEING READIED FOR TRANSPORTATION.
SUNNY CLEAR NEAR 70 

RAIN SAT. AND SUN.
B. WEATHERS 

FORECAST!
2. ACTIONS5

A. TRANSFORMERS BEING CRUSHED AND READIED FOR TRANSPORTATION.
B. OSC FINALIZING PLANS FOR OFF-SITE DISPOSAL OF 

TRANSFORMER CASINGS CAPACITORS AMD PCB OIL.
C. OSC Sc RM MEETING WITH LANDSCAPERS TO DISCUSS RESTORATION 

OF OFF-SITE EXCAVATION TO ORIGINAL CONDITION.
D. SAMPLING FOR ON-SITE CHARACTERIZATION UNDERWAY.

3. PLANS3
A. REMOVAL OF TRANSFORMERS TO SECURE LANDFILL.
B. REMOVAL OF CAPACITORS FOR INCINERATION.
C. IMPLEMENT AIR MONITORING PROGRAM AS SOIL DRIES.
D PREPARING TO TRANSFER OIL FROM ADDITIONAL

TRANSFORMERS TO DRUMS.PRIOR TO REMOVAL.
4. RECOMMENDATIONS3

A. APPROVAL FOR PROJECT CEILING INCREASE.
5. ESTIMATED COSTSs

CATEGORY

ERCS/MINIERCS
TAT
EPA (REGION)
15% OTHER 
104 (b)

BUDGETED

231,500 
20,000 
22,000
41.000
50.000

PROJECT CEILING $ 364,500

THRU 4-9-B7

; 107,925.57 
17,887.49 
9,250.00

20,244.46 
24,589.84

.36$ 179,797.

END IT

‘A0Q1473.
i



DATES 4-13--87

FROMsRALPH DOLLHDPF, DSC, REGION V, GRGSSE ILE, MI „ CSSsEPA9577)

TO; T. FIELDS--ATTN J. DZ IUBAN, USEPA, WASH = D. C, , IEPA551 1 i
R.BOWDEN,CHIEF,EMEEG. RESPONSE SEC,CHICAGO,IL,(EPA9538>
R. BUCKLEY, CHIEF, EASTERN RESPONSE LiNIT,GROSSE ILE, MI, (EPAgSTGi 
J.GRAND- ATTN W.REYNOLDS, OFC. PUB. AFF. ,CHI., IL, CEPA9512)
M, ELAM/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL,,(EPA9525i
N. NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL, , tEPA9572:)
R,HANNAHS/K.SCHULTZ,OEPA,COLUMBUS,OH,,CEPX4454)
J. CDNNELL/S. COOPER, TSCA COMPL. IANCE, CH I, , IL, , IEPA9575)
J, IRWIN,OEPA,NEDQ,TWINSBURG,OH., C EP X 44451 
L „ F"AB :i: NSKI, CF-i ICAGO, IL..., , (CDC5)

SUBJECTS SUMMIT EQUIPMENT AND SUPPLIES ISES) SITE, AKRON,OHIO 
POLREP: NINETEEN SITEs 8A D,0,s04
WEATHERS PARTIALLY CLOUDY, TEMP IN LOW 6CP s 
;L, SITUATIONS

A, TRANSFORMERS BEING READIED FOR TRANSPORTATION,
B, OVER 1000 TRANSFORMERS CRUSHED BY 4--11-87.
C, OFF-SITE DISPOSAL SCHEDULED TO BEGIN TODAY,

2. ACTIONS3
A, TRANSFORMER CRUSHING COMPLETED,
B, OSC FINALIZING PLANS FOR OFF-SITE DISPOSAL OF 

TRANSFORMER CASINGS CAPACITORS AND PCB OIL,
C, SAMPLING FOR ON-SITE CHARACTERIZATION CONTINUES.
D, PREPARATION (DRAIN FROM CASINGS) OF 5-7000 GAL OF 

DIELECTRIC FLUID FOR OFF-SITE DISPOSAL WILL BEGIN 
TODAY,

3. PLANS3
A. REMOVAL OF TRANSFORMERS TO SECURE LANDFILL,
B. REMOVAL OF CAPACITORS FOR INCINERATION,
C. REMOVAL OF PCB OILS FDR INCINERATION,
D. EXPLORE OPTIONS FOR REMOVAL OF UNCONTAMINATED 

DIELECTRIC FLUID.
E. BEGIN CHARACTERIZATION OF SCRAP METAL. USING McGRAW- 

EDISON PCB FIELD TEST KIT.
F. IMPLEMENT AIR MONITORING PROGRAM AS SOIL DRIES,

4. RECOMMENDATIONS3
A, APPROVAL FOR PROJECT CEILING INCREASE,

5. ESTIMATED COSTSs
CATEGORY

ERCS/MINIERCS
TAT
EPA (REGION)
15% OTHER 
104 (b)

BUDGETED

$ 231,500 
20,000 
22:, 000
■41,000 
50,000

PROJECT CEILING $ 364,500

THRU 4-12-87

$ 117,758,65 
20,139.90 
10,000.00
22,184.78 
25,489.27

195,572.60

;.:,001474



DATE! 4-15-87

FRONiRALPH DDLLHDPF, OSC, REGION V, GRGSSE ILE, HI.(&3:EPA9577)

IQ:T.FIELDS-ATTN J.DZIUBAN,USEPA,HASH.D.C.,(£PA5511)
R.BOWDEN,CHIEF,EMERG. RESPONGE SEC,CHICASO,IL,(EPA9538) 
R.BUCKLEV,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,i1I,(EPA9576) 
J.GRAND-ATTN H.REYNOLDS, DFC. PUB. AFF.,CHI.,IL,(EPA95I2)
M. ELAfi/E.CARPENTER, ORC/SHERB/REGION V,CHI, IL., (EPA9525)
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL.,{EPA9572) 
R.HANNAHS/K.SCHULTZ,0EPA,C0UJI1BUS,0H.,(EPj(4454)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J. IRWIN, OEPA, NEDO, TWIN3BURG, OH., (EP)(4445)
L.FABINSKI,CHICAGO,IL.,(CDC5)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON,OHIO
POLREP: TWENTY SITE: BA D.0.:04
WEATHER: OVERCAST LIGHT RAIN, TEMP MID ’60's
1. SITUATION:

A. TRANSFORMERS BEING REMOVED FROM SITE.
B. APPROX. 70 TONS OF TRANSFORMER GASSINGS REMOVED FROM 

SITE AS OF 4-14-87.
C. VERBAL RESULTS FROM ON-SITE SAMPLING INDICATE 

LEVELS UP TO 79,000 PPM.
2. ACTIONS:

A. OSC FINALIZING PLANS FOR OFF-SITE DISPOSAL OF 
PCB TRANSFORMER CASINGS ( >500 PPM ),CAPACITORS 
AND PCB OIL.

C. SAMPLING FOR ON-SITE CHARACTERIZATION CONTINUES.
D. PUMPING OF 5-7000 GAL OF DIELECTRIC FLUID FOR 

OFF-SITE DISPOSAL WILL BEGIN TODAY.
E. DEMOB ALL PERSONAL § ISOOHRS TODAY ( 4 BAY EASTER 

BREAK).
3. PLANS:

A. REMOVAL OF PCB TRANSFORMERS FOR FLUSHING AND SECURE 
LANDFILL.

B. REMOVAL OF CAPACITORS FOR INCINERATION.
C. REMOVAL OF PCB OILS FOR INCINERATION.
D. EXPLORE OPTIONS FOR UNCONTAMINATED DIELECTRIC 

FLUID.
E. IMPLEMENT AIR MONITORING PROGRAM AS SOIL DRIES.
F. REMOB ALL PERSONAL % 1200HRS ON 4-20-87.

4. RECOMMENDATIONS:
A. APPROVAL FOR PROJECT CEILING INCREASE.

5. ESTIMATED COSTS: 
CATEGORY BUDGETED THRU 4-14-87

ERCS/MINIERCS $ 231,500 $ 125,139.53
TAT 20,000 21,758.73
EPA (REGION) 22,000 10,500.00
152 OTHER 41,000 23,609.74
104 (b) 50,000 25,489.27

.» ■

5
001475



PROJECT CEILING $ 364,500 t 206,497.27

ENDIT

. ; Q01476
it

i



DATE: 4-22-87

FRQMsRALf'^-H DGLLHDPF, DSC, REGION V, 6RDSSE ILE, MI» (G3; EPA9577)

TQsT.FIELDS-ATTN J.DZlUBAN,USEPA,NASH,D.C.,(EPA5511)
R. BOWDEN, CHIEF, EMERG„ REE3PONSE SEC, CHICAGO, IL, <:EPA953B;!
R,BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA957G> 
J.GRAND-ATTN W,REYNOLDS, OFC„ PUB. AFF,,CHI.,IL,(EPA9512I 
M„ELAM/E.CARPENTER, ORC/SWERB/REGION V,CHI, IL, , IEPA9525) 
N.NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL.,(EPA9572)
R, HANNAHS/K, SCHULTZ, OEPA, COLUMBUS, OH„ , (;EPX4454;)
JL CONNELL/S„COOPER,TSCA COMPLIANCE,CHI.,IL,, CEPA9575)
J. IRWIN, OEPA,NEDO,TWINSBURG, OH. , (EPX4445;!
L. FAB INSKI, CHICAGO, IL, , (CDC5;!

SUBJECT:: SUMMIT EQUIPMENT AND SUPPLIES (SES!) SITE, AKRON. OHIO 
POLREPs TWENTY-ONE SITE; SA D.0,u04
WEATHER; OVERCAST TEMP HI food's 
;l, SITUATION;

A. TRANSFORMERS BEING REMOVED FROM SITE,
B. APPROX. 100 TONS OF TRANSFORMER CASINGS REMOVED FROM

SITE AS OF 4.22-87.
C, ATSDR ON-SITE.
D, CEILING INCREASE APPROVED.

2. ACTIONS;
A. FINAL DISPOSAL ARRANGEMENTS UNDERWAY.
B. PCB SURFACE SOIL SAMPLING 30% COMPLETE.
C. PUMPING OF TRANSFORMER OIL CONTINUES.
D. SEARCH FOR REPORTED BURIED DRUMS UNDERWAY.
E. FINAL REMOVAL OF OFFSITE CONTAMINATION UNDERWAY.
F. DEPTH SAMPLING CPCB) FOR ON SITE SOILS BEGIN,

3. PLANS;
A. REMOVAL OF PCB TRANSFORMERS FOR FLUSHING AND SECURE 

LANDFILL.
B, REMOVAL OF CAPACITORS FOR INCINERATION.
C. REMOVAL OF PCB OILS FOR INCINERATION,
D, FINALIZING PLANS FOR HYDROGEOLOGIC STUDY.
E. FINALIZING PLANS FOR AIR MONITORING PROGRAM,
F, METAL SAMPLING FDR ON-SITE SOILS.

4. RECOMMENDAT IONS;
A. NONE

5. ESTIMATED COSTS;
CATEGORY 

ERCS/MINIERCS 
TAT
EPA (REGION)
15% OTHER 
104 (b)

BUDGETED 
^ 231,500 

20,000 
22,000
41.000
50.000

PROJECT CEILING $ 3b4,500

THRU 4-21-87 
^ 142,062,27 

23,664,IS 
11> 250.00

26,546,47 
45,000.00

f 243,522.92

END IT

; 0D1477



DATES 4--29~87

FF?OMs RALPH DDLLHOPF', OSCj REG I DM V, GRD3SE ILE, MI, (63 s EPA9577)

TOsT» FIELDS.ATTN J. DZ lUBAN;, USEPA, WASH, D. C. , (EPA55:m
R, BOWDEN, CHIEF, EMERG. RESPONSE SEC, Cl-I ICAGO, IL, C EPA9538)
R,BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576) 
J.GRAND-ATTN W.REYNOLDS, OFC. PUB. AFF.,CHI.,IL,(EPA9512)
M, ELAM/E. CARPENTER, ORC/SWERB/REGI ON V,CHI, IL. , <;EPA9525;)
N. NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL,,(EPA9572)
R,HANNAHS/K.SCHULTZ,OEPA,COLUMBUS,OH. , (£8X4454)
J,CONNELL/S,COOPER,TSCA COMPLIANCE,CHI.,IL„,(EPA9575)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH, , (EPX4445)
L,FABINSKI,CHICAGO,IL,,(CDC5)
K. BONZO,OEPA,NEDO,TWINSBURG,OH,,(EPX4445)
DUTY OFFICER,(CDC5)

SUBJECT;; SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON, OHIO 
POLREPs TWENTY-TWO SITEs 8A D,0,;;04
WEATHER: CLEAR HI GO'S GUSTY WINDS TO 15 MPH
1. SITUATION:

A. ALL TRANSFORMERS, CAPACITORS AND PCB OIL REMOVED 
FROM SITE FOR SECURE DISPOSAL.

B. SUPPORT ZONE RESTORATION UNDERWAY,
C. DEMOB. OF EQUIPMENT UNDERWAY.

2. ACTIONS5
A, DEMOB. OF CREW TRAILER COMPLETED.
B, TESTING OF SOIL FROM FINAL OFFSITE REMOVAL 

UNDERWAY,
C, RESTORATION OF SUPPORT ZONE.

3. PLANS:
A. DEMOB. CLEAN-UP CONTRACTOR AND ALL EQUIPMENT 

EX CEPT 0.T. BY 5/1/97,
B. FINALIZING PLANS FOR INSTALLATION OF FOUR MONITORING 

WELLS.
C. FINALIZING PLANS FOR AIR MONITORING PROGRAM.
D. METALS SAMPLING FOR ON-SITE SOILS.
E. SWIPE SAMPLING FOR PRELIMINARY SCRAP 

CHARACTERIZATION.
4. RECOMMENDATIONS:

A. NONE
5. ESTIMATED COSTS:(NEW CEILING AMOUNTS WILL BE SHOWN ON

CATEGORY
ERCS/MINIERCS
TAT
ERA (REGION)
15% OTHER 
104 (b)

NEXT POLREP. 
BUDGETED 
231,500 
20,000 
22,000
41.000
50.000

)
THRU 4-23-S7 

184,807,09 
28,702.87 
12,000,00
33,796,48 
40,000.00

PROJECT CEILING $ 364,500 $ 299,106.44

' ’.031478
%



DATES 5-6-37

F“RDMs RALF'H DQLLHOPF, 03C, REGION V, GR03SE ILE, MI, IbG! EF'A3577;)

TO 5 T. FI ELDS-ATTN J. D Z IIJBAN, USEPA, WASH. D, C, , C EPA551 1)
R. BOWDEN, CHIEF, EMERG. RESPONSE SEC, CHICAGO, IL., (EPA953S)
R. BUCKLEY, CHIEF, EASTERN RESPONSE UNIT,GROSSE ILE, MI, f:EPA9576) 
J.GRAND-ATTN W. REYNOLDS, OFC. PUB. AFF. , CHI. , IL, CEPA9512:!
M, ELAM/E, CARPENTER, ORC/SWERB/REGION V, CHI, IL. , (:EPA9525;i
N. NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL. , (EPA9572:!
R. HANNAHS/K. SCHULTZ, OEPA, COLUMBUS, OFL , CEPX4454:!
J. CONNELL/S. COOPER, TSCA COMPLIANCE, CH I. , IL. , (EPA9575;)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , (EPX4445;)
I..FABINSKI,CHICAGO,IL., C CDC5 >
K. BONZO,OEPA,NEDO,TWINSBURG,OH. , (EPX4445:)
DUTY OFFICER,(CDCSj

SUBJECT;SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREPs TWENTY-THREE SITE: SA D.0.:04
WEATHER; CLEAR HI 60”S WINDS TO 10 MPH
1. SITUATION;

A. ALL TRANSFORMERS, CAPACITORS AND PCB OIL REMOVED 
FROM SITE FOR SECURE DISPOSAL.

B. SUPPORT ZONE RESTORATION COMPLETED.
C. DEMOB. OF EQUIPMENT UNDERWAY.
D. OFFSITE CONTAMINATED AREA RESTORATION UNDERWAY.

2. ACTIONS;
A. TESTING OF SOIL FROM FINAL OFFSITE REMOVAL UNDERWAY.
B. RESTORATION OF SUPPORT ZONE.
C. AIR MONITORING UNDERWAY.

3. PLANS;
A. DEMOB. CLEAN-UP CONTRACTOR AND ALL EQUIPMENT 

EXCEPT O.T. BY 5/3/37.
B. INSTALLATION OF FOUR MONITORING TO START BY 5.10..37,
C. SWIPE SAMPLING FOR PRELIMINARY SCRAP CHARACTERIZATION. 

BY 5-3-37.
4. RECOMMENDATIONS;

A. none
5. ESTIMATED COSTS;(NEW CEILING AMOUNTS WILL BE SHOWN ON

NEXT POLREP.)
CATEGORY

ERCS/MINIERCS
TAT
EPA (REGION!)
15% OTHER 
104 (b)

PROJECT CEILING 

END IT

BUDGETED

$ 231,500 
20,000 
22,000
41.000
50.000

364,500

THRU 5..5-37

; 199,731.01 
34,297.37
13.250.00

37,091.85
49.975.00

; 334,345.73

L;y31479



DATES 5-15-87

FROMsF?ALPH DOLLHOF'F, OSC, FlEGKDN V, GRDSSE ILE, MI. <E3s EPA9577)

TOsT. FIELDS-ATTIM J„ DZ lUBAN, USEPA, WASH, D. C. , CEPASSll)
R. BOWDEN, CHIEF, EMERG, RESPONSE SEC, CHICAGO, IL, C EPA9538 ;>
R,BUCKLEY,CHIEF,EASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576> 
J,GRAND-ATTN W. REYNOLDS, OFC, PUB, AFF, , CHI, , IL, !:EPA9512;>
M. ELAM/E, CARPENTER, DRC/SWERB/REGI ON V, CHI, IL. , CEPA9525;)
N, NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, II...,CEPA9572;)
R. HANNAHS/K. SCHULTZ, OEPA, COLUMBUS, OH. , CEPX4454;)
J.CONNELL/S.COOPER,TSCA COMPLIANCE,CHI,,IL,,(EPA9575)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , (:EPX4445)
L. FAB INSKI, CHICAGO, IL, , CCDCS!)
K, BONZO,OEPA,NEDO,TWINSBURG,OH, , (EPX4445)
DUTY OFFICER,(CDC5)

SUBJECTS SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON,OHIO 
POLREPs TWENTY-FOUR SITEs 8A D,0,s04
WEATHERS OVERCAST, 80”S, WIND TO 10 MPH, SCATTERED SHOWERS
1, SITUATIONS

A. ALL CLEAN-UP CONTRACTORS ALL EQUIPMENT EXCEPT O.T. 
■DEMOB. BY END OF DAY.

B. OFFSITE CONTAMINATED AREA RESTORATION TO BEGIN TODAY,
2.

4.

5.

ACTIONS5
A, TESTING OF SAND FROM LAKE NESMITH BEACH UNDERWAY,
B, MONITORING WELL DRILLING UNDERWAY,
C, AIR MONITORING CONTINUES,
PLANS s
A, INSTALLATION OF THREE MORE MONITORING WELLS,
B, COMPLETE AIR MONITORING BY END OF 5-15-87.
C, MEET WITH ORC AND PRPs.
RECOMMENDATIONS s
A, NONE
ESTIMATED COSTSs

CATEGORY BUDGETED THRU 5-14-87

ERCS/MINIERCS i 431,500 $ 212,044,15
TAT 40,000 38,018,28
ERA (DIRECT:) 24,000 19,012,50
EPA (INDIRECT!) 48,900 38,658,75
15X OTHER 63,000 37,509.36
:L04 (b.) 65,000 48,689.52

PROJECT CEILING * 607,300 1) 363,932,56

END IT

7314S0



4

75)

DATES &-3--S7

FROMsRALPH DOLLHDPF, OSC, REGION V, GROSSE ILE, MI,C&3sEPA9577)
TO s T „ FIELDS-ATTN J. DZ IIJBAN, IJSEPA, WASH, D. C, , (EPA551 1)

R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICAGO,IL, C EPA953S)
R,BUCKLEY,CHIEFyEASTERN RESPONSE UNIT,GROSSE ILE,MI,(EPA9576) 
J.GRAND--ATTN W. REYNOLDS, OFC. PUB. AFF. , CHI. , IL, (EPA9512)
M„ ELAM/E. CARPENTER, ORC/SWERB/REGION V,CHI, IL., (;EPA9525) 
N.NIEDERGANG-ATTN C, STONE, HWES/CE, CHI, IL.,CEPA9572)
R. HANNAHS/K, SCHULTZ, QEPA, COLUMBUS, OH. , (;EPX4454)
J. CONNELL/S. COOPER, DR. M.. CLARK, TSCA COMPLIANCE, CH I. , IL. , (EPA95
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , (;EPX4445)
L.FABINSKI,CHICAGO,IL., C CDC5)
K. BONZO, OEPA, NEDO, TWINSBLJRG, OH. , (EPX4445)
DUTY OFFICER,CCDC5)

SUEJECTs.SUMMIT EQUIPMENT AND SUPPLIES (SES) SITE, AKRON, OHIO 
POLREPs TWENTY-FIVE SITEs 8A D.0.s04
WEATHERS OVERCAST, 70'S, WIND TO 10 MPH, SCATTERED SHOWERS
1. SITUATIONS

A. CLEANUP CONTRACTOR REMOBED ON 6-1-87 TO EXCAVATE
NESMITH LAKE BEACH... . CONTAMINATED W/ PCBs UP TO 28ppiTu
BEACH WILL BE CLEANED TO ND LEVELS. SEDIMENTS IN 
WADING ZONE CONTAIN ONLY UP TO 3ppnv- WILL NOT REQUIRE 
CLEANING. WATER SAMPLESCUNFILTERED) IN WADING ZONE 
CONTAIN UP TO 2.4 ppb PCBs(FILTERED SAMPLE ND)
THIS SHOULD ALSO NOT BE A PROBLEM WITH RESPECT lO
SWIMMING EXPOSURES (AS PER DR, MILTON CLARK - 
REGION V TSCA)
DEEP WATER LAKE SEDIMENT SAMPLES ARE ND. OEPA FISH 
SAMPLES COLLECTED 5-19-S7 HAVE YET TO BE ANALYZED,

2, ACTIONS:
A. EXCAVATION OF BEACH 95X COMPLETE -AWAIT POST

SAMPLING RESULTS.
B. MONITORING WELLS AT SITE PERIMETER COMPLETED - 

PRELIMINARY RESULTS FROM INITIAL ROUND OF SAMPLES 
SHOW UP TO 7.4 ppb PCB (AROCHLOR 1260).

C. AIR MONITORING PROGRAM COMPLETED -RESULTS BEING 
REVIEWED AND EVALUATED.

3. PLANS: L 001481
COMPLETE BEACH RESTORATION.

B.
C.

E.

ICONTINUE WATER SAMPLING OF MONITORING WELftS,
ARRANGE FOR ANALYSES (COMPLETE HOMOLOGUE) ^GROUPS:ON 
PREVIOUSLY COLLECTED DIOXIN/FURAN SAMPLES.
MEET WITH CITY OFFICIALS ON 6-3-87 TO BRIEF- 
STATUS OF LAKE SAMPLING AND WORK.
MEET WITH SES OWNERS/OPERATORS TO DISCUSS

ON



j, im:;:) I ML.L..M I lui'i ur ut-i-.-uiN rM.u hi o i it.
F". BEGIN CONPILATIOM OF ALL SAMF-'LING BATA 

PREPARATION OF EE/CA REPORT,
AND

G„ DEMOB CLEAN.UP CONTRACTOR BY 6-5-87,

4, RECOMMENDATIONS!!
A, NONE

5. ESTIMATED COSTS;

CATEGORY

ERCS/MINIERCS
TAT
EPA (DIRECT)
EPA (INDIRECT) 
15X OTHER 
104 (b)

BUDGETED

; 431,500
40.000
24.000
48,900
63.000
65.000

PROJECT CEILING 607,300

UPDATED COSTS ON NEXT POLREP -BY 6-5-S7

END I T

THRU 5.14..87

i 212,044,15 
38,010,28 
19,012.50
38,658,75 
37,509,36 
48,689.52

* 363,932.56



DATE: 7-E--87

FROM:RALPH DOLLHOPF, OSC, REGION V, GROSSE ILE, MI„ C63;EPA9577)

TO:T. FIELDS-ATTN J.DZIUBAN,USEPA,WASH.D.C. , (EPA5511)
R, BOWDEN, CHIEF, EMERG. RESPONSE SEC,CHICAGO, IL, (EPA953e)
R. BUCKLEY, CHIEF, EASTERN RESPONSE UNIT,GROSSE ILE,MI, (EPA9576)
J. GRAND-ATTN W. REYNOLDS, OFC. PUB. AFF.,CHI., IL, <EPA951£)
M. ELAM/E. CARPENTER, ORC/SWERB/REGION V,CHI, IL., (EPA95£5)
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL., (EPA957E)
R.HANNAHS/K.SCHULTZ,OEPA,COLUMBUS,OH.,(EPX4454)
J. CONNELL/S. COOPER, DR. M. CLARK, TBCA COMPLIPiNCE, CHI. , IL. , (EPA9575)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH., <EPX4445)
L. FABINSKI,CHICAGO, IL., <CDC5)
K. BONZO, OEPA,NEDO,TWINSBURG,OH., (EPX4445)
DUTY OFFICER,(CDC5)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES 
POLREP: TWENTY-SIX SITE: 0A
WEATHER: N/A <SITE DEMOBILIZED)

(SES) SITE, AKRON,OHIO 
D. O. :04

SITUATION:
A. CLEANUP CONTRACTOR DEMOBED ON 6-5-87.
B. TAT PREPARING REPORT ON EXTENT-OF -CONTAMINATION, 

REPORT WILL DESCRIBE AND SUMMARIZE ALL SITE 
CHARACTERIZATION SAMPLING, DSC WILL USE REPORT TO 
PREPARE EE/CA FOR PHASE £ REMOVAL ACTION „

C. OEPA FISH SAMPLES FROM NESMITH LAKE HAVE BEEN 
ANALYZED, OSC WAITING FOR COPIES OF RESULTS, 
VERBAL RESULTS REPORTED TO OSC INCLUDED LEVELS UP 
TO 11 pprn IN SOME SPECIES (CARP). AKRON CITY 
OFFICIALS ADVISED BY OSC ON 6-19-87.

NO CONCENSUS REGARDING PUBLIC HEALTH IMPLICATIONS 
FROM VARIOUS HEALTH AGENCIES—OSC WILL INITIATE 
FURTHER DISCUSSIONS WITH THESE GROUPS ONCE 
HARDCOPY DATA HAVE BEEN DISSEMINATED BY OEPA.

£, ACTIONS;
A, EXCAVATION AND RESTORATION OF BEACH COMPLETED.
B. MONITORING WELLS AT BITE PERIMETER COMPLETED - 

PRELIMINARY RESULTS FROM INITIAL ROUND OF SAMPLES 
SHOW UP TO 7.4 ppb PCB (AROCHLOR 1£60),

3. PLANS;
A, MEET WITH REGIONAL COUNSEL AND SES ATTORNEY ON

7_£_a7 TO DISCUSS CONTINUING OPERATIONS AT SES, 
INSTALLATION OF DECON PAD BY SES AND POSSIBILITIES 
FOR SES TO BEGIN CLEARING OF SCRAP FROM THE SITE.

B, CONTINUE WATER SAMPLING OF MONITORING 
ROUND SCHEDULED FOR 7-7-87.

WELLS. NEXT

4. RECOMMENDATIONS:
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ft. NONE
5. ESTIMftTED COSTS:

CftTEGORY BUDGETED THRU 6-05-87

ERCS/MINIERCS * 431,500 * £81,£££.34
TftT 40,000 43, 41£. 47
15"/. EXTRftMURftL 63,000
CONTINBENCY

EPft (DIRECT) £4,000 ££, 815. 75
EPft (INDIRECT) 48, 800 43, 630. 00

PROJECT CEILING $ 607,300 * 391,080.56

ENDIT
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END I T

DOTE: 9-E9-S7

FROM:RfiLPH DOLLHDPF, DSC, REGION V, GROSSE ILE, MI.(63:EPA9577>

TO:T. FIELDS-PITTN J. DZ lUBftN, USEPfi, WRSH. D. C. , (EPR5511)
R.BOWDEN,CHIEF,EMERG. RESPONSE SEC,CHICRGO,IL,(EPft9536)
R.BUCKLEY,CHIEF,EASTERN RESPONSE UNIT, GROSSE ILE, MI, (EPR9576)
J. GRPIND-RTTN W. REYNOLDS, OFC. PUB. OFF. , CHI. , IL, (EPR951S)
M. ELRM/E.CARPENTER, ORC/SWERB/REGION V,CHI,IL.,(EPA9525)
N. NIEDERGANG-ATTN C. STONE, HWES/CE, CHI, IL.,(EPA957E)
R.HANNAHS/K.SCHULTZ,OEPA,COLUMBUS,OH.,(EPX4454)
J.CONNELL/S.COOPER,DR.M.CLARK,TSCA COMPLIANCE,CHI.,IL.,(EPA9575)
J. IRWIN,OEPA,NEDO,TWINSBURG,OH. , <EPX4445)
L.FABINSKI,CHICAGO,IL.,(CDC5)
K. BONZO,OEPA,NEDO,TWINSBURG,OH,,(EPX4445)
DUTY OFFICER,(CDC5)

SUBJECT:SUMMIT EQUIPMENT AND SUPPLIES CSES) SITE, AKRON, OHIO 
POLREP; TWENTY-SEVEN SITE: 8A D.O,:04
WEATHER: N/A (SITE DEMOBILIZED)
1, SITUATION:

A. PHASE 1 REMOVAL ACTION COMPLETED 9-£5~S7,
TAT PREPARING REPORT ON EXTENT-OF -CONTAMINATION. 
REPORT WILL DESCRIBE AND SUMMARIZE ALL SITE 
CHARACTERIZATION SAMPLING. OSC WILL USE REPORT TO 
PREPARE EE/CA FOR PHASE £ REMOVAL ACTION ,

B.

£,

3.

ACTIONS:
A. FINAL RESTORATION LANDSCAPING NEAR SES/CASTLE

APARTMENTS BOUNDARIES COMPLETED 9-£5-B7 (PLANTING OF 10 TREES)
B. SAMPLES (SECOND SERIES) FROM MONITORING WELLS 

COLLECTED AND ANALYZED.
C„ OSC, ORC REP, AND SES ATTORNEY MET IN JULY TO

DISCUSS EXTENT OF CONTAMINATION ON SITE AND TO DISCUSS PLANS F( 
SES TO INSTALL DECON PAD AT ENTRANCE TO SITE.

PLANS:
A. OSC TO ARRANGE FOR PREPARATION OF EE/CA FOR PHASE £ 

STABILIZATION (GOAL-JAN 1987)
B. OSC WILL CONTINUE TO NEGOTIATE WITH ORC AND SES 

REPRESENTATIVES REGARDING PLANS DECON PAD AND WILL MONITOR 
ACTUAL CONSTRUCTION OF PAD AND DECON PROTOCOLS.

C. OSC WILL PERFORM POST REMOVAL CARE AS REQUIRED.

4. RECOMMENDATIONS:
A. NONE

5, STATUS:
A. PHASE 1 REMOVAL ACTION COMPLETED
B. CASE OPEN
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